

Initial Project Planning Template

Date	02 october 2026
Team ID	6ab63861dcdae33acb394aaf
Project Name	Script-Controlled ACL – Restrict Record Access Based on Field Value
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number		Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Registration	USN-1		2	High	Devadharshni M	01 Oct 2026	2 Oct 2026
Sprint-1	Role Mgmt	USN-2		1	High	Varshini A	01 Oct 2026	2 Oct 2026
Sprint-2	Script Editor	USN-3		2	Medium	Bhuvaneshwari K	01 Oct 2026	2 Oct 2026
Sprint-1	Script Engine	USN-4		5	High	Vaishnavi V	15 Oct 2026	2 Oct 2026
Sprint-2	Audit & Rollback	USN-5		5	High	Thulasi priya P	15 Oct 2026	2 Oct 2026