

Communication

Date	02 october 2026
Team ID	6ab63861dcdae33acb394aaf
Project Name	Script-Controlled ACL – Restrict Record Access Based on Field Value
Maximum Marks	1 mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team update	Daily	Google Meet	All members	Daily task sync & blocker removal
2	Progress update	Weekly	WhatsApp	All members	Weekly deliverable tracking
3	issue or bug discussion	Daily	Google Meet	Relevant days	Resolve technical bugs & scripts
4	Stake holder review	Weekly	Google Meet	Team + Guide	Demo progress & receive feedback
5	Final demo	Once	In-Person	All members	Practice final project presentation
6					

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1 1	Scheduling conflicts during exam periods	Shifted to asynchronous updates via WhatsApp and shared docs
2 2	ServiceNow PDI instance access for remote members	Created shared credentials and documented access guide
3 3	Miscommunication on ACL script format specifications	Created a shared template document with syntax examples